
Resource Management Plan Revision-Schedule 

 

TASK Scheduled Date 

PUBLIC SCOPING 
Publish NOI June 10, 2010  

Public Scoping Meetings July 2010  

Public Scoping period ends August 30, 2010 

DRAFT RMPR/EIS 
Complete Draft EIS February 2012 

Publish NOA, Begin Public Review April 2012 

Public Meeting April and May 2012 

End Public Review Period May 2012 

FINAL RMPR/EIS 
Complete Proposed RMP/Final EIS March 2013 

Begin governor’s 60-day review period May 2013 

Send NOA to Federal Register, begin 30-
day public review period 

May 2013 

End Governor’s review period  
and public review period 

July 2013 
June 2013 

Resolve Protests September 2013 

Final RMP and ROD to public March 2014 



 


